
ROWAN COUNTY PROJECT DEVELOPMENT BOARD MINUTES 

ROWAN COUNTY FISCAL COURT ROOM 

MOREHEAD, KENTUCKY 

JUNE 14, 2010 

 

 

The meeting of the Rowan County Project Development Board (PDB) was called to order at 4:41 

p.m. by Rowan County Judge/Executive Jim Nickell.   

 

Judge/Executive Nickell asked Secretary Lois L. Hawkins to call the roll of Board Members. 

Members present:  County Judge/Executive Jim Nickell; Chief Circuit Judge Beth Maze Circuit 

Clerk Jim Barker; State Bar Association Representative Paul Stokes; Magistrate District 2 Jerry 

Flannery; Citizen-at-Large Representative Jerry Alderman; Director AOC Representative Jerry 

Ravenscraft and David Whittaker, AOC. 

 

Members Absent:  Senior District Judge Don Blair 

 

A quorum was declared by Judge/Executive Nickell. 

 

Visitors present: Bob Barton of Packs, Inc. and Steve Sherman, Sherman-Carter-Barnhart. 

 

Lois Hawkins, Secretary, noted a change to the payment amount given - $683,802.82.  The 

correct amount is $754,476.97.  Paul Stokes made a motion to accept minutes from the May 

2010 meeting as submitted with change noted by Secretary Hawkins.  Seconded by Jerry 

Flannery.  Called for a vote and passed. 

 

NEW BUSINESS 

 

David Whittaker brought before the Board payments to be made for contractors, vendors and 

construction manager fees and materials in the amount of $508,997.67.  Jim Nickell made a 

motion to pay invoices as submitted by AOC.  Seconded by Jerry Flannery; called for a vote and 

passed. 

 

REPORTS 

 

AOC – No Report 

 

Construction Manager Report 

 

Bob Barton, Construction Manager, reported on the construction progress at the Judicial Center 

site.   

 

There is approximate delay in construction of 30 days.  Drywall is currently being installed on 

the first floor with Limestone Veneer and Brick continuing to be put up on the exterior of the 

building, this should be completed by the end of June.  Work is continuing on the second floor 

with the HVAC, hydronic piping and electrical rough-in, this is 95% complete.  Window 

installation is being done at this time. 

 



Steve Sherman gave members a list of approved interior finishes that were approved on April 12, 

2010.  A copy of the list will be attached to the PDB official minutes for June 2010.  

 

Proposal Request #7 for additional woodworking in the amount of $27,555.26 and Proposal 

Request #8 change PVC Window Blinds to Wood Window Blinds in the amount of $12,692.84 

are now Change Order #5 for a total cost of $40,000.   

 

Proposal Request #9 for pull box and trough in controls room in the amount of $3,111.81 and 

Proposal Request #12 for added communication drops per AOC request in the amount of 

$5,490.75 are now Change Order #6.   

 

Judge Maze made a motion to accept Change Order #5 and Change Order #6.  Seconded by Jim 

Barker; called for a vote and passed. 

 

Financial Report  - No Report 

 

 OLD BUSINESS - None 

 

Jim Nickell made a motion to adjourn the meeting at 5:08 p.m. to do a walk through of the 

Judicial Center.  Seconded by Jerry Flannery; called for a vote and passed. 

 

 

 

 

 

___________________________________ 

LOIS L. HAWKINS, Secretary 

Rowan County Project Development Board 


